

SCHEDULE 8

KEY DATES

Milestone	Date
Planned Date for achieving Satisfactory Permit	19 July 2013
Panned Date for achieving Satisfactory Planning Permission	22 July 2013
Planning Permission Long Stop Date	18 Months from planned date for achieving Satisfactory Planning Permission
Planned Works Commencement Date	10 October 2016
Works Commencement Longstop Date	Failure to commence the Works by such date as it six (6) months after Planned Works Commencement Date
Planned Readiness Date	2 March 2019
Planned Acceptance Date	28 July 2019
Planned Services Commencement Date	29 July 2019
Acceptance Longstop Date	18 months after the Planned Services Commencement Date