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We are pleased to inform you that the work on St 
John’s Lane has progressed well, and the road has 
now been reopened following a one-week closure. 
As shown in the photo to the right, barriers and 
fencing remain in place to maintain safe pedestrian 
access while work continues on the footpath. 
However, vehicular access has now resumed, and 
cars are permitted to travel in and out as normal. 
We would like to extend our sincere thanks to all 
local businesses and residents affected by the 
recent closure for their cooperation and 
understanding. We will finish this corner in the 
upcoming weeks, with final surfacing which may 
require short daytime road closure, we will update 
all residents and businesses ahead of time when 
details are known.  
 

We have now moved works over to The 
Oxebode corner as well and we are 
progressing well. As with previous part of 
works, we have started with site clearance. 
This includes removing current surface, 
getting access to drainage and removing the 
excavated materials away from the area. 

Temporary Traffic lights will be in place 
from 9th July on Worcester Street Jct 
 

In the upcoming weeks we will move 
our work to Worcester St. Junction.   
As with previous corners we will start 
with site preparation works.  
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Work is progressing well in Southgate 
Street.  
We continue with removal of slabs and 
installation of new surface.  
Barriers and cones are in place for 
everyone’s safety. 
  

This area (Blue arrow) is now nearing 
completion. We are currently making final 
adjustments and carrying out quality 
checks to ensure the highest standards are 
maintained. We will move more work 
towards green arrow - which will include 
site preparation and drainage. 
  

Recently Installed slabs 

Temporary Traffic lights remain in place. 
Pedestrian barriers and diversions are also 
in place for everyone’s safety.  


