
Arle Court Transport Hub
Expanding and improving services and facilities to 
deliver a modern transport hub in Cheltenham

Welcome to our fourth community newsletter, updating you on construction of the 
new Arle Court Transport Hub.

Once complete, the upgraded transport hub will offer regular bus services to 
Cheltenham and Gloucester and better connections to local sustainable transport 
options. It will also provide a range of new and improved facilities on site including:

• An 860 space four-storey car park, compared with 576 spaces previously
• Passenger terminal with indoor waiting area and a covered outdoor waiting area; 

real-time passenger information screens; driver rest room facility; customer 
information desk; toilet (including a dedicated Changing Places toilet) and 
changing facilities

• Café space allocation (with utility supplies only)
• Electric Vehicle Charging Points (EVCPs) in the multistorey car park. The car park 

has been future proofed to enable expansion of up to 266 (7kW) EVCPs.
• Four high speed rapid charging points
• Cycle and e-scooter hub
• Drop-off and pick-up point, parking for up to ten coaches and camper vans
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Site opening hours
09:00 - 17:00 Monday – Friday
Out of hours contact telephone number

07887830578

Keeping you informed
Visit www.kier.co.uk/projects/arle-court-
transport-hub or scan the below QR code for 
more information about this project

You can also visit the scheme webpage at 
www.gloucestershire.gov.uk/ACTH

Get in touch
To contact Kier about the construction of the 
scheme, email arlecourthub@kier.co.uk

For general enquiries about the scheme, 
email majorprojects@gloucestershire.gov.uk

Thank you

Current progress

o

The scheme is being funded by UK Government’s 
Housing Infrastructure Fund (HIF), administered 
by Homes England, and by Gloucestershire 
County Council.

Construction of the hub is due to be 
completed this summer, with the final 
west car park works expected to finish 
in the autumn. 

At the moment, finishing trades are on-
site installing kerbs and laying paving. 
They are also planting new trees and 
hedgerows in the outside space. 

Internally, the passenger facilities are 
being plastered and painted. The car 
park area is also progressing well, with 
vehicle barriers, signage and walkways 
currently being installed. 

Power will soon be on to the building, 
with testing and commissioning of the 
installation to follow.
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