

## Metz Way/Abbeymead Avenue Corridor Works

Progress Update 3 – 24 October

### ASDA & Metz Way Junction (Site 1)

The new traffic signals were commissioned on 11 October and we have now removed all barriers and cones from the site. However, minor alterations will be made over the coming weeks.

### Eastern Avenue & Metz Way Junction (Site 2)

Work on the bases and ducting for the new traffic signals is underway to allow the signals to be installed 29 October. Installation of the new toucan crossings and signs is planned for the start of November and should take around six weeks. Subject to weather conditions, the resurfacing of the junction is planned for two weeks from 19 November and night time closures will be in place.



### Junction of Abbeymead Avenue & North Upton Lane (Site 5)

Works are well underway on the widening of the Southern carriageway. Temporary traffic management has been set up to allow safe working. After careful management the badgers at the site have left their sett and so works to the North side will commence once the widening to the South side is completed.



### Junction of St Lawrence Road & Metz Way (Site 3)

Works to the new crossing are nearly complete and the new signals are due to start on 29 Oct. Once these have been commissioned, the site will be cleared and reopened for pedestrians. We will be working off peak with 2 way lights during this work.

### Metz Way / Coney Hill Roundabout (Site 4)

Works are well underway on the Southern side to provide a new footway up to the bus stop. Traffic management is being used to narrow the lanes down for safe working zones. 2 way traffic lights will be used during off peak hours to allow safe access to the area for loading and offloading of materials. Works will run until the middle of December.



### Abbeymead Avenue / The Oaks (Site 6)

Works are due to start on 30 October for a period of approx. 4 weeks. Traffic management will be set to allow the works to be carried out safely. A temporary pedestrian crossing will be put in place to provide a safe crossing point.



We apologise for any delays the temporary road layouts may cause, but they are essential for the works to be carried out safely, for both the public and our workforce.

Please visit the county council website [www.gloucestershire.gov.uk/metzway](http://www.gloucestershire.gov.uk/metzway) for full scheme details including the road closures, or follow the county council twitter @GlosCC for regular updates.

**David Fidler**

**North Midland Construction PLC – Highways**

[www.northmid.co.uk](http://www.northmid.co.uk)

**E: [david.fidler@northmid.co.uk](mailto:david.fidler@northmid.co.uk)**