

Metz Way/Abbeymead Avenue Corridor Works

Progress Update 4 February – 27 February

We are nearing the end of the major works to the scheme. Night time resurfacing works took place last week, finishing on Friday 23 February. We apologise again for the noise and inconvenience this caused, however it was the only way to carry out the works safely and with the least disruption. Over the next few weeks you may see crews on the road tidying up and checking the quality of work, to make sure users and residents in this area have the high standard of improvements they expect.

Eastern Avenue & Metz Way Junction (Site 2)

The new traffic signals are now fully operational and the old signal poles have been removed. The traffic islands have now been resurfaced and the traffic cones will be removed from the junction over the next few days.

The section of carriageway and footway from the Eastern Avenue junction to Eastbrook Road (KFC) was resurfaced over night on Friday 22 Feb and the new footway and carriageway widening is now open.



Metz Way Coney Hill Roundabout to Broad Leys Rd (Site 4)

Works in this section are now complete with the exception of cleaning and tidying the verges and any finishing touches to the works.



Kimberland Way / Abbots Road / Abbeymead Avenue (Site 7)

The new traffic signals were commissioned on Tuesday 12 February and the junction is now fully operational under the new system. We have some finishing touches to complete over the next couple of weeks.



Junction of Abbeymead Avenue & North Upton Lane (Site 5)

The night time surfacing works are now complete. The installation of the new traffic signals is well underway and the traffic lights are due to be commissioned on Wednesday 27 February. The area will then be cleared of traffic cones and the temporary lights. The badger sett has remained undisturbed during the course of the works.



It is our intention to start clearing the traffic management from all locations, tidy up the verges and carry out snagging over the next couple of weeks. We would like to thank you for your patience during the last eight months and hope you will start to see the benefits of the scheme over the coming weeks.

We apologise for any delays the temporary road layouts may cause, but they are essential for the work to be carried out safely, for both the public and our workforce.

Please visit the county council website www.gloucestershire.gov.uk/metzway for full scheme details including the road closures, or follow the county council twitter @GlosCC for regular updates.



Ben Coghlan

North Midland Construction PLC – Highways

www.northmid.co.uk

E: ben.coghlan@northmid.co.uk