

A419 HIGHWAY IMPROVEMENTS

NEWSLETTER JANUARY 2020



PROGRESS PICTURES

HORSETROUGH EASTBOUND APPROACH



Excavation works have been completed



Western Power Distribution diversifying electric



Western Power Distribution cables for diversion

HORSETROUGH EASTBOUND EXIT



Excavation Works have been completed at exit



Installation of new drainage gullies



New stone to form road base layer

HORSETROUGH WESTBOUND EXIT



Clearing trees and vegetation



Excavation works have started at the approach to Horsetrough roundabout



Preparation works for new street lighting

A419 HIGHWAY IMPROVEMENTS

NEWSLETTER JANUARY 2020



PROGRESS TO DATE

Chipmans Platt - The Chipmans Platt phase of works is nearing completion. The final stage will see us surfacing the footpaths and this will take place in early February. Once finalised we will also be able to open the new toucan crossing, providing further safety for pedestrians using the crossing.

Oldends Lane - Utility Service diversions by Severn Trent Water and Gigaclear are currently being done. Once this work is completed we will return to the area and we hope to be finished here by the end of February.

Horsetrough Roundabout - Work is progressing well here and we are currently waiting for BT to divert cables on the Eastbound side. Work on the Westbound approach is also making steady progress. We need to use the pavement at the moment so there is a safe alternative walkway in place here.

LOOK AHEAD PROGRAMME

Over the next month we will be working in the following areas:

- Surfacing works will begin at Oldends Lane mid-February for a week. The works will be carried out over night under traffic lights. Advanced notices will be issued at the start of February.
- Severn Trent Water diversion works at Oldends Lane will continue, completing end of January.
- Footpath surfacing at Oldends Lane will complete early February.
- Works at Downtown and Horsetrough will continue. Please follow the footpath diversions in this area for your safety.
- Works will start at Downton Road junction in February. Works will begin with the removal of trees and vegetation. We will give local residents near this site information on exactly when this work will start so look out for a letter from us.

COMMUNITY ENGAGEMENT

Following our donation to the hamper scamper appeal in December we have received a lovely email thanking us for our support. The campaign delivered a total of 1,757 food hampers and around 2,000 gifts to vulnerable individuals and families struggling at Christmas.

