

Action ID	Theme	Recommendation	Action	Responsibility	When	Progress report (red for delays)	Progress RAG
0101	Theme 1: Adaptation	Adopt the Climate Change Committee's ten principles for good adaptation policy Climate Leadership Gloucestershire members should seek to formally adopt a localised version of the Climate Change Committee's (CCC) ten principles for good adaptation policy.	CCC language will be delivered/dispersed via the Climate Risk & Vulnerability Assessment (CRVA) Partners to consider the need for more locally specific plans e.g. at a district or organisational level and to include the CCC's 10 principles within any drafting.	All CLG partners	Dependent upon timings of individual risk assessments	Stroud have a local climate risk assessment. Gloucester City have recently published their risk assessment within their Climate Action Plan and Forest of Dean have delivered four town scale risk assessments for Cinderford Coleford Lydney and Newent.	
0102	Theme 1: Adaptation	County Level Climate Risk & Vulnerability Assessment (CRVA) While the geographical attributes, built environment composition, and demographics of the County's various districts may very well require bespoke climate adaptation risk assessments and plans, there is a pressing need for a county-level document, since risks cannot be isolated within districts.	Adaptation working group to agree project brief. Theme Lead to carry out procurement process for the CRVA. Theme lead and countywide coordinator to manage contract to completion.	Theme lead and nominated leads	Project kick off by end of Q2 24	Initial data has been collected by project partner Atkins. Stakeholder engagement undertaken may - July. Final recommendations will be presented to October CLG ready for publication in November.	

0103	Theme 1: Adaptation	Establish governance arrangements for the delivery of a county-wide CRVA This may be through a sub-group of officers drawn from some/all of the districts and the County Council. The purpose of this group would be to prepare the tender scope for the delivery of the CRVA, monitor and contribute to its development, and report in on progress to CLG.	For partners to attend the working group, support delivery of a quality CRVA and consider the role of the group beyond the delivery of the CRVA product.	Nominated leads.	2024	Now adapted to become the project board for the delivery of the CRVA. Regular meetings of the core project team now scheduled.	
0104	Theme 1: Adaptation	Include climate risk within all CLG themes In recognition of the cross-cutting nature of climate change adaptation with CLG's other workstreams, ensure that all themes contain details of climate change mitigation <i>and</i> adaptation measures being undertaken within the scope of the theme.	Partners to identify what they would need to help them include climate risk within their climate, local or other plans.	All partners	Following completion of CRVA	The CRVA work will help partners to identify how to include climate risk within their plan – but further work might be needed at a local level.	